

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	10 October 2026
Team ID	SWTID-2026-1448
Project Name	Import Data using Transform Maps (ServiceNow Import Sets & Transform Maps)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Preparation	USN-1	As an administrator, I can create a Google Spreadsheet with 15 sample employee records (Employee ID, Name, Email, Department, Location).	3	High	
Sprint-1		USN-2	As an administrator, I can download the spreadsheet as Sample Spreadsheet.xlsx so it can be loaded into ServiceNow.	2	High	
Sprint-1	Custom Table	USN-3	As an administrator, I can create a custom table Employee Test (u_employee_test) to store the imported employee data.	3	High	
Sprint-1		USN-4	As an administrator, I can add the String fields Employee ID, Employee Name, Email, Department and Location to the Employee Test form using Form Layout.	4	High	
Sprint-1	Import Set Table	USN-5	As an administrator, I can load the Excel file using Load Data to create the Employee Import (u_employee_import) staging table.	5	High	
Sprint-1		USN-6	As an administrator, I can verify the load shows State Complete, Completion code Success and 15 records processed.	3	Medium	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Transform Map	USN-7	As an administrator, I can create the Sample Spreadsheet Import transform map with Employee Import as source and Employee Test as target.	3	High	
Sprint-2		USN-8	As an administrator, I can map the five source fields to the target fields using Auto Map Matching Fields and Mapping Assist.	3	High	
Sprint-2		USN-9	As an administrator, I can run the transform and confirm it completes successfully.	3	High	
Sprint-2		USN-10	As an administrator, I can open the Employee Test table, rearrange columns using Personalize List Columns and validate that all 15 records are created.	3	Medium	
Sprint-2	Coalesce (Duplicate Prevention)	USN-11	As an administrator, I can enable Coalesce on the Employee ID field so repeated imports update existing records instead of creating duplicates.	3	High	
Sprint-2		USN-12	As an administrator, I can import a new spreadsheet with 4 rows (2 changed records, 2 new records) and run the transform to update and insert data.	5	High	
Sprint-3		USN-13	As an administrator, I can re-import the same sheet and confirm in Transform History that 0 records are inserted or updated and 4 are ignored.	3	Medium	
Sprint-3	Reports	USN-14	As an administrator, I can create the Employees by Department report (Pie chart, Group by Department, Count).	5	High	
Sprint-3		USN-15	As an administrator, I can create the Employees by Location report (Bar chart, Group by Location, Count).	5	High	
Sprint-3		USN-16	As an administrator, I can create the Employee List Report (List with Employee ID, Name, Email, Department and Location).	5	High	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Dashboard	USN-17	As an administrator, I can set Admin Overrides to true on the pa_dashboards create ACL so dashboards can be created with PA_DASHBOARDS.FORM.	2	Medium	
Sprint-4		USN-18	As an administrator, I can create the Employee Analytics Dashboard.	3	High	
Sprint-4		USN-19	As an administrator, I can add the three reports to the dashboard using Share > Add to Dashboard.	5	High	
Sprint-4		USN-20	As an administrator, I can configure the dashboard widgets, background colour and sharing by users, groups and roles.	4	Medium	
Sprint-4	Validation & Documentation	USN-21	As an administrator, I can validate the complete import, update, ignore and reporting flow end to end.	4	Medium	
Sprint-4		USN-22	As a student, I can document the project phases, results and conclusion.	4	Low	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	19 Jan 2026	24 Jan 2026	20	24 Jan 2026
Sprint-2	20	6 Days	26 Jan 2026	31 Jan 2026	20	31 Jan 2026
Sprint-3	20	6 Days	02 Feb 2026	07 Feb 2026	20	07 Feb 2026
Sprint-4	20	6 Days	09 Feb 2026	14 Feb 2026	20	14 Feb 2026

Velocity:

Our sprint duration is 6 days and the velocity of the team is 20 (story points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{velocity}{sprint\ duration} = \frac{20}{6} \approx 3.33$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>